



- ① MAY 2019 TO JUNE 2019
- ② MAY 2019 TO JULY 2019
- ③ JUNE 2019 TO AUGUST 2019
- ④ JULY 2019 TO SEPTEMBER 2019
- ⑤ SEPTEMBER 2019 TO NOVEMBER 2019
- ⑥ OCTOBER 2019 TO DECEMBER 2019
- ⑦ JANUARY 2020 TO MARCH 2020
- ⑧ FEBRUARY 2020 TO MARCH 2020

THIS MAP SHOWS THE TIMINGS FOR THE TRANSFORMATION WORK ON GOWER STREET & BLOOMSBURY STREET AND MAY BE SUBJECT TO CHANGE AS THE PROJECT PROGRESSES.

TOTTENHAM COURT ROAD TRANSFORMATION WORK IS NOW SUBSTANTIALLY COMPLETE AND NO MORE MAJOR DISRUPTION IS ANTICIPATED.